
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:08 AM
Run date

Time

Reviewer: Awal, Mohammad 18-Jan-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 953 Date: 24-Oct-2013 Thursday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 507

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:55 AM. Crews had to work on the Electro Slag Weld repair , & work on
the skirt base plate grout pad form . They started at 7:00 AM.

Rick , Guowu , Ma , Mike , Paul , & Reggie had to work on the Electro Slag Weld repairs . Crews had
to prepare their tools & equipments. They were done at 7:20 AM.

Rick had to work on Joint J . Face B . Rick had to clean , grind , & weld . He started at 7:15 AM. He
was done at 12:05 PM.

After that , he had to mobilize & work on Joint E . Face B between 9 & 13 meters . He started at 12:50
PM. Rick had to clean , grind , Heat , & weld .

Mike had to work on Joint E . Face B. He had to clean , grind & weld . He started at 7:20 AM. He was
done at 1:30 PM.

After that , he had to mobilize his tools , equipments, to work on Joint D . Face A . Mike had to clean ,
grind , & weld . He started at 2:30 PM.

Wu had to grind E between 9 & 13 meters . & Ma had to grind joint E . Face B between 3 & 9 meters .
& they had to work with the other crews in all areas .

Reggie & Paul had to wok on the heating blankets for all welders , work with the all crews in all areas .

Joe , Simon , Bernie , Jessie , & Benificio were on the site . They had to work with the welders , VT &
MT the welds . Check Joe & Simon 's reports for the welders detailed activities .

Jose A , Carlos , Froylan , Jose Avalos , Jose Jr. , Jose P . Rogelio , & Victor had to work on the base
plate grout pad forms . Crews had to prepare their tools & equipments . They were done at 7:15 AM.

Froylan , & Jose P. had to work on the outer forms . Crews continued to set the panels on the
West & North sides . They started at 7:20 AM. Crews were done on the West side at 10:45 AM. They
started on the North side at 10:50 AM.

Victor , & Carlos had to work on the South East & South West corners inside the skirt . Crews had to set
the base boards around the base plates & the center vertical posts , set the side panels , & secure them
with nails . They started on the South East corner at 7:20 AM. Crews were done at 2:30 PM. They started
on the South West corner at 2:35 PM.

In addition to that , crews had to block the edges of the grout pad with the pedestal side walls .
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Jose Avalos & Rogelio had to work inside the skirt on the base board around the side walls of
the pedestals on & South sides . They had to cut to size the base boards , drill , & secure them with nails .

Crews started on the West side at 7:15 AM. They were done at 9:30 AM. Crews had to set the base boards
for the North East corner .

In addition to that , crews had to set the base boards on the pedestal North East corner & caulk
between the side walls of the pedestal & the base boards . Crews were done at 11:00 AM.

After that , crews had to cut the vertical support , trim the sides , bevel the edge of the back panels ,
carry the materials inside the skirt . They were done at set at 0.6 meter at center , & secure them with
screws . They started at 11:10 AM. Crews were done at 12:00 PM.

In the afternoon , crews had to trim the vertical supports , set at 0.6 meter at center , plumb , & secure
them with screws . They started on the East side at 12:40 PM.

Jose Avila & Carlos ha had to work on miscellaneous activities on the site & they had to work with all
crews inside & outside the skirt . Crews had to work on house keeping , supply materials to the crews , &
help with caulking .

In the office , I had to work on my report . I was done at 4:30 PM. Laraine had to cover the tower
activities after 4:00 PM.

Bid Item: 052 T-L02-TNE.05204-0120F4 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L01-ANE.05304-0120F4 Tower Lift 01 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 078 T-L01-ENW.07804-0120F4 Tower Lift 01 External Paint Tower NW

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

8.00

*E0050562

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0020562

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2295

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2294

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP Reggie HumphryWelder 8.00 2.00 0.00 10.00

APP PAUL FAMBRINIIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL JIMENEZIronworker 8.00 2.00 0.00 10.00

JNM MAN CHUN MAIronworker 8.00 2.00 0.00 10.00

JNM GUOWU CHENIronworker 8.00 2.00 0.00 10.00

FOR EARL CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM DONALD PLUMBIronworker 0.00 0.00 0.00 0.00
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Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

0.00

000743

0.00

No

0.00 0.00

Ringer No. 1 Barge

0.00

000747

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP VICTOR HERNANDEZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP JR. JOSE AVILASemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM JOSE AVALOSSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

FOR JOSE AVILASemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00
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